CONTRACTS AWARDED BY NACOMA PROJECT IN 2008

Procurement Method: Direct Contracting (DC), Selection based on Consultants Qualifications (CQS), Single Source Selection
(SSS), Individual Consultant Selection (IC) and Matching Grant (MG)

Project ID

Disclosure Report for Contracts Awarded by Direct Contracting, CQS and SSS

Consultant / Contractor
Name & Address*

Contract date

Procurement
Method

Duration

Summary

Scope of contract

. . For the provision of technical support to the
SE?\%E?:;%Q;T;F R;gzgtsﬁeer?f government to improve conservation
22/2008 (SAIEA) 07/06/2008 cos 621,120 | 8months | (oradement eﬁec“‘.’e”erfs ‘S’Eg‘e Namibia
Windhoek oast by implementing the
Namibia recommendation on the Kunene and Erongo
Coast.
DHI Water and Environment Develop a user friendly, decision guiding and
23/2008 Horsholm 04/07/2008 CQS 425,040 | Lyear | RoNcYrelevant Stategc Envionmental
Denmark ssessment (SEA) of the Karas and Hardap
coastal regions
Francois Odendaal
24/2008 Production 01/07/2008 cos 215600 | 6 months For thg Development of a Film about the
Cape Town Namibian Coast.
South Africa
Eco Africa For the provision of technical support for the
25/2008 Cape town 16/05/2008 cos 134,992 | 5months deve'?’p’g?”t of Specific conservation and
South Africa Sustainable use Investments proposal at Site
and Landscape levels
(;gt:sgurl?ifd |\|152r\r/1|ir8igr?|?znct:?\z) For the Design and Implementation of the
26/2008 V?/in dhoek 07/07/2008 CQs 193,796 1 year coastal awareness and Educational activities for
Namibia coastal schools
Mr. Jenneker
Environ Solutions Project Monitoring And Evaluation Specialist for
29/2008 Swakopmund 03/06/2008 IC 209,990 1 year the NACOMA project.
Namibia




Project ID

Disclosure Report for Contracts Awarded by Direct Contracting, CQS and SSS

Consultant / Contractor
Name & Address*

University of Namibia

Contract date

Procurement
Method

Duration

Summary

Scope of contract

For the finalization of the training and Capacity

Building strategy and action plan and implement

(UNAM) Awareness and Training in ICZM with priority
30/2008 Windhoek 03/10/2008 CQs 244,683 | 7 months given to mainstreaming biodiversity and
Namibia sustainable use into development planning and
decision making.
Dr. Peter Tarr
Southern African Institute of
Environmental Assessment For the Development of a Process Framework
31/2008 (SAIEA) 03/10/2008 IC 93,150 3 months for the NACOMA project.
Windhoek
Namibia
Ms. Muraranganda Cleaning services for the NACOMA project
33/2008 Swakopmund 07/07/2008 IC 3,200 4 months

Namibia

offices




